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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Friday, July 22, 2011  REPORT NO. 155 

WEATHER  Sunny a.m., overcast p.m., moderate wind from south  TEMPERATURE  L:75°  H:95°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

5 – USA Environment (USA) 
 
 

Cat 950 Front‐End Loader (at off‐site rock storage area)
416 Backhoe 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
09:00  Randy Brown (Anchor QEA) arrived at the off‐site stockpile area; two USA crew were receiving and 

stockpiling Armor Cap D rock using a Cat 950 front‐end loader. 
 
09:30  R. Brown mobilized to the Admin area. 
 
09:30  Today’s current activities by the USA crew: 

 Placing 3’x3’ concrete pads for sign posts into position around the SJRWP; installation of signs atop the 
concrete pads will begin once the pads are in place 

 Complete receiving and stockpiling Armor Cap D rock at the off‐site stockpile area 
 

10:40   R. Brown mobilized to the TxDOT ROW/SJRWP area; two USA crew were placing 3’x3’ concrete pads into 
position around the SJRWP using a 416 backhoe. 

 
11:10  R. Brown mobilized to the off‐site stockpile area; the USA crew stated that two trucks of Armor Cap D rock 

remain to be delivered before this activity is complete. 
 
12:00  R. Brown mobilized to the Admin area. 
 
14:30   Rainfall began; thunder heard in the distance.  USA crew began mobilizing to the Admin area due to 

weather. 
 
14:45   R. Brown and USA crew departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Received and stockpiled 601 tons of Armor Cap D rock at the off‐site stockpile area 
- This activity has been completed 
- 972 tons of Armor Cap C and 1,725 tons of Armor Cap D are stockpiled at this location 

 Placed 3’x3’ concrete pads in position surrounding the SJRWP and began installing sign posts and signs 
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Persons On‐site on this Date: 
Anchor QEA – Randy Brown 
USA Environment – Ron Griffith and 4 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 7/22 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  16,263  16,263 (131%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  11,276  11,276 (91%) 

Armor Cap C  6”  ton  0  weigh tickets  11,042  11,042 (103%) 

Armor Cap D  8”  ton  601  weigh tickets  25,024  25,625 (97%) 
*‐The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 7/22 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  13,221  13,474 (108%) 

Armor Cap B/C  6”  ton  0  contractor measure  11,276  11,276 (91%) 

Armor Cap C  6”  ton  0  contractor measure  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  contractor measure  23,900  23,900 (91%) 

All Types:  58,720 (95%)† 

†Cover material placement has been completed; total rock placed is not equal to 100% because the forecast quantity of rock 
included an allowance for the contractor to exceed the minimum required rock thickness by 6 inches. 

 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

4 photos (descriptions provided underneath photo)  None. 

FIELD REPRESENTATIVE  Randy Brown  HRS   6  DATE   7/22/11 

(Signature on Hardcopy) 
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Photo 1 – Placing a 3’x3’ concrete pad at the east end of the south berm at SJRWP. 
 

 
Photo 2 – Concrete pads for danger/no trespassing signs installed along the west end of the Western Cell. 

• 
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Photo 3 – Armor Cap C (at left) and Armor Cap D (at right) stored at the off‐site stockpile area. 
 

 
Photo 4 – Armor Cap C (at left) and Armor Cap D (at right) stored at the off‐site stockpile area. 
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